

HAYAI Website CMS + SEO/GEO site — Handoff

State as of 4 Oct 2026. For the next Claude Code session (and the developer) to continue without the previous chat. Repo `github.com/mostafaomar7/HAYAI`, branch `feature/website-cms`.

First thing to check: at the time of writing, **nothing on this branch was committed**. If `git log feature/website-cms` on the new machine does not show the website CMS work, the code is still only on the old machine — commit and push it there first.

1. The story so far

- Client request.** The client (HAYAI, Egyptian healthcare platform: insurance-aware doctor/hospital search, live ICU beds) sent “HAYAI Technical SEO and GEO Specification.pdf”: be #1 on Google and in AI answers (ChatGPT, Claude, Perplexity, Gemini), plus a CMS to create/edit/delete pages without a developer, plus an Amazon-style purchase page for partner hospitals (image on one side, price / plan / buy box on the other).
- Quotation (30,000 EGP)** was sent covering 10 items (section 4 below). Backend is **Laravel** (separate team); this repo is the **Angular 20** frontend (admin dashboard + now the public website).
- Backend team built the Website CMS API** and sent its contract. The full contract is in this repo: `docs/backend-contract/website-cms-dashboard-api.md` (admin + public API) and `docs/backend-contract/website-public-blocks.md` (exact shape of all 27 page blocks; replaces \$18.6 of the first file).
- Frontend built** (this branch): the full Website section of the dashboard (24 screens) and the public bilingual website, **server-side rendered** with Angular SSR + an Express server.
- Tested against the live API** (data is not production yet): every dashboard screen, a full create → publish → render → unpublish → delete cycle, a real contact-form lead and real purchase requests from a browser. All passed; two small bugs found and fixed (money formatting, untranslated purchase status).
- Decisions taken:** canonical domain is `https://hayaihealthcare.com` (no www; www 301s to it; never hardcode www). API base `https://api.hayaihealthcare.com/api/v1`. Block payloads are read by their single contract name (no fallback field names). `conversion_rate` is a 0–100 percentage, null = “—”.

2. Where the code is

Path	What
<code>src/server.ts</code>	Express + Angular SSR server (see section 3). Built to <code>dist/BAREEQ/server/server.mjs</code> .
<code>src/main.server.ts</code> , <code>src/app/app.config.server.ts</code> , <code>src/app/app.routes.server.ts</code>	SSR bootstrap. Public site = <code>RenderMode.Server</code> ; dashboard and login = <code>RenderMode.Client</code> .
<code>src/app/features/site/**</code>	Public website. <code>blocks/block-renderer.component.ts</code> renders the 27 block types; <code>pages/</code> = CMS page, product, author, listing, order tracking; <code>services/seo-head.service.ts</code> = title, meta, canonical, hreflang, JSON-LD; <code>ui/</code> = buy box, purchase dialog, forms, CTA, image; <code>i18n/site-strings.ts</code> = site UI strings (en/ar).
<code>src/app/features/site/dev/</code>	Dev-only fixture: <code>/en/__fixture</code> renders the contract's 28 real block examples (only in <code>--configuration development</code> builds).
<code>src/app/core/services/website/</code>	<code>website-api.service.ts</code> (one method per admin endpoint), <code>website.models.ts</code> (types), <code>website-context.service.ts</code> (permissions from <code>GET /admin/website/me</code>).

src/app/core/guards/website-permission.guard.ts	Route guard by route.data.permission.
src/app/features/dashboard/pages/website/**	The 24 dashboard screens. Routes in website.routes.ts; sidebar entries in core/navigation/menu.config.ts (groups "Website" and "Website growth", each item carries its permission).
public/assets/i18n/en.json, ar.json	Dashboard strings (keys sorted).
docs/website-ssr-deployment.md	Deployment guide for the server team (hosting, env vars, nginx, cache, acceptance tests).

3. How the public site works (server.mjs)

The frontend is no longer only static files. It is a small Node.js server that must keep running (PM2) behind nginx. Laravel is unchanged.

```
browser / Googlebot / GPTBot → nginx :443 → node server.mjs :4000 → Laravel public API
                                (renders full HTML)      (+ X-Website-Key)
```

Request	Behaviour
/en/..., /ar/...	One call to /public/{locale}/resolve?path=... decides page / product / author / doctor / hospital / listing / redirect / not_found; renders complete HTML with real status codes (200, 301/302, 404). API answers cached in memory 30–60 s.
/robots.txt, /llms.txt, /sitemap_index.xml, /sitemap-*.xml	Proxied from /api/v1/public/{file}; 503 + Retry-After if the API is down.
/dashboard, /login	Client-rendered admin app, X-Robots-Tag: noindex.
/	302 to /en (or /ar by Accept-Language).
Crawler requests	Counted and batched to POST /public/crawler-hits (needs WEBSITE_SERVER_KEY) → dashboard "Crawlers".
Startup	Warns [seo] WARNING if the API's base_url ≠ SITE_URL.

Env vars: PORT (4000), API_BASE_URL, WEBSITE_SERVER_KEY, SITE_URL (https://hayaihealthcare.com), NG_ALLOWED_HOSTS.

4. Status against the quotation and the client spec

Quotation item	Status	Notes / how to test
Server-side rendering	Done	Not live until the Node host exists. Test: curl -s localhost:4000/en grep -c "<h1"; price, FAQ, tables, JSON-LD all in raw HTML.
Bilingual site	Done	/en + /ar, lang/dir correct, reciprocal hreflang + x-default, logical CSS.
Open to search + AI crawlers	Done	robots.txt (all 7 spec crawlers + more), llms.txt, sitemap index + en/ar with hreflang + lastmod — all generated by the CMS. llms.txt has no page entries yet (add in Website → Crawlers/LLMs once marketing pages exist). Add Disallow: /dashboard and /login to the * robots group.
Structured data + per-page settings	Done	JSON-LD from the API (schema_script); SEO and GEO tabs per page/product. Not yet validated with Google Rich Results Test (do after deploy).

Marketing pages	Partly	Only Home exists (page id 1, published, placeholder copy written by Claude — client must review). Missing: Insurance coverage, Emergency/ICU, How it works, FAQ, About (en + ar).
Hospital purchase page	Done	Product page + buy box (plans, quantity, purchase dialog, tracking link) — tested end to end. No real products yet.
Public doctor pages	Code ready, untested	Directory is switched off (<code>directory.doctors_public = false</code> , same for hospitals) — needs the client's decision; then test doctor page, specialty listing, noindex for thin profiles, Physician schema.
Blog + CMS	Done	Articles, authors (author archive pages), categories, FAQs, media, menus, forms, CTAs, versions, preview, scheduling. No articles yet (content).
Site speed	Not done	Only Angular bundle budgets exist. Missing: Lighthouse CI gate (block deploys that regress LCP/CLS/INP) and real measurement after deploy (LCP < 2.5 s mobile p75, INP < 200 ms, CLS < 0.1, TTFB < 600 ms).
Monitoring	Partly	Dashboard “Crawlers” screen exists (needs <code>WEBSITE_SERVER_KEY</code>). Missing: Search Console + Bing (DNS TXT verification, agreed), schema-validation CI gate, weekly AI-crawler report.

5. What is left, by owner

Frontend (this repo / next agent)

1. Commit and push `feature/website-cms` ; open a PR to `main` .
2. Deploy with the server team (guide: `docs/website-ssr-deployment.md`) and run its section 9 acceptance tests on the live domain.
3. Lighthouse CI + JSON-LD validation as a pre-deploy gate (e.g. `@lhci/cli` with budgets from the spec, run against the built SSR server).
4. Create the 5 marketing pages as drafts in the CMS (en + ar, 40–60-word direct answer each) for client review; then header/footer menus and `llms.txt` entries.
5. After deploy: measure Core Web Vitals and TTFB, fix regressions; verify Search Console + Bing and submit the sitemap; run Rich Results Test on each template.
6. When the directory is opened: test doctor/hospital pages and specialty listings.

Backend team (Laravel)

1. Provide `WEBSITE_SERVER_KEY` (private channel) and host the Node process: Node 20+, PM2, nginx → `127.0.0.1:4000` , HTTPS, HTTP/2, Brotli/gzip, www → bare 301.
2. DNS: `hayaihealthcare.com` + `www` to that server; keep CORS open for `https://hayaihealthcare.com` .
3. Weekly AI-crawler report (scheduled job e-mailing the crawler-hit summary) — or confirm the dashboard screen is enough.
4. Uptime monitoring with alerts (spec p.3).
5. Clean test data before launch: 3 cancelled test purchases (no delete endpoint) and test analytics events.
6. Optional: `BreadcrumbList` in the home page schema (spec says every page; home currently has `MedicalOrganization` + `WebSite` + `WebPage`).

Client

1. Content for the 5 marketing pages, and review of the Home page copy.
2. Real products: names, prices, plans, images.
3. Credentialed doctor author(s) with LinkedIn / syndicate link, and the first articles.
4. Decision to make the doctor and hospital directories public.

5. Organization details for the schema: logo, social profile links (Website → Settings).
6. DNS access (or adding the TXT records) and the Google/Bing accounts for Search Console / Webmaster Tools.

6. How to run and test

```
npm ci
npx ng build                # production; output dist/BAREEQ/{browser,server}
PORT=4000 node dist/BAREEQ/server/server.mjs  # then open http://localhost:4000/en , /ar , /dashboard

npx ng build --configuration development      # adds /en/__fixture (all 27 blocks, real contract data)

curl -s localhost:4000/en | grep -o '<html[^>]*>'                # lang/dir
curl -s localhost:4000/en | grep -oE '(rel="canonical"|hreflang="[^"]+)" href="[^"]+"'
curl -s -o /dev/null -w "%{http_code}\n" localhost:4000/en/does-not-exist # 404
```

- **Dashboard:** log in at `/login` with the admin account (ask the developer — it is not written here), then sidebar → Website. Screens: Overview, Pages, Blog, Products, Categories, Purchases, Leads, Forms, CTAs, Authors, FAQs, Media, Menus, Analytics, Crawlers (sitemap/robots/llms), Redirects, Settings, Audit log, Roles & admins.
- **Public:** `/en`, `/ar`, `/en/products`, `/en/products/{slug}` (buy box), `/en/requests/track?ref=...&token=...`, `/en/search?q=...`, `/robots.txt`, `/llms.txt`, `/sitemap_index.xml`.
- **Type-check tip:** `ngc` stops on TypeScript errors before checking templates; a full `npx ng build` is the reliable check.

7. Gotchas

- Public site strings live in `site/i18n/site-strings.ts` (bundled, URL-locale based) — not the dashboard's JSON `i18n`, which would render English on the server.
- Prices: always print the API's `display` string; only raw totals and `compare_at_price` are formatted locally with `money()` in `site-utils.ts`.
- `website.models.ts` uses `Known<T>` to strip index signatures before `Omit<>`.
- The order tracking page loads the order in the browser only (tokenised, `no-store`, `noindex`) — by design.
- Component style budget raised to 16/24 kB in `angular.json` (shared website CSS).
- Hostinger static hosting (`public/.htaccess`) can serve the dashboard only; the website needs the Node server.